
1787 Sentry Parkway West 
Building 18, Suite 120 

Blue Bell, Pennsylvania 19422 
PH 267.464.2800 

FAX 267.401.1554 
www.geosyntec.com 

NP5OU2 MPR Cover Letter 
 

5 June 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject:  Monthly Progress Report No. 10 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
Michelle Mirigliano (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 10 
USEPA Unilateral Administrative Order Reporting Period: May 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 5 June 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral 
Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were 
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting 
period. 

1) Work Plans, Plans and Other Deliverables 
• Submittals 

o Revised Preliminary (30%) Design submittal / Pre-Design Investigation (PDI) Work 
Plan dated 24 May 2013. 

 
• In Agency Review 

o Revised 30% Design Submittal / PDI Work Plan dated 24 May 2013. 
 

• Comments or Approvals Received this Period 
o 30% Design Submittal / PDI Work Plan approved with comments on 31 May 2013.  

 
• In Production 

o Revisions to 30% Design Submittal / PDI Work Plan due to USEPA on 14 June 2013. 
 
2) Actions Completed During Reporting Period to Achieve Compliance 

• Teleconference meeting on 9 May 2013 to discuss access to properties within the OU2 
overburden aquifer investigation area with USEPA and Stabilus counsel.  

• Worked with Stabilus counsel and property owners to obtain access to all properties 
where sampling will occur as part of the PDI Work Plan.  All necessary access 
agreements have been secured. 

 
3) Validated Data/Results and Tests Received and/or Generated  

• None. 
 

4) Health & Safety Update 
• None. 

 
5) Quality Assurance 

• None. 
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6) Concerns Encountered and Corrective Actions Taken 
• None. 

 
7) Anticipated Near-Term Project Schedule 

• Actions Scheduled for Next Reporting Period 
o PDI field activities to begin the week of 3 June 2013 with siting of the investigation 

locations. 
o Siting of temporary wells TW01 to TW12, direct push sampling locations TW13 

to TW40, and locating existing monitoring well locations within the OU2 
overburden groundwater aquifer area. 

o Utility clearance of temporary wells TW01 to TW12, and direct push sampling 
locations TW13 to TW40. 

o Beginning week of 10 June 2013 and ending week of 24 June 2013: 
o Installation of temporary wells TW01 to TW12, including collection of soil 

samples from TW01/SB01 to TW10/SB10. 
o Installation of direct push sampling locations TW13 to TW40, including 

collection of groundwater samples.   Abandonment of direct push sampling 
location to be completed following collection of groundwater sample at each 
location. 

o Collection of a synoptic round of groundwater elevation measurements from 
temporary monitoring wells TW01 to TW12, and existing monitoring wells RI23, 
RI24, RI25, RI28, RI29, RI30, and RI31. 

o Collection of groundwater samples from temporary monitoring wells TW01 to 
TW12, and existing monitoring wells RI23, RI24, RI25, RI28, RI29, RI30, and 
RI31. 

o Completion of survey of temporary monitoring wells TW01 to TW12, direct push 
sampling locations TW13 to TW40 and existing monitoring wells within the OU2 
overburden groundwater aquifer area. 

o Abandonment of temporary monitoring wells TW01 to TW12. 
o The above schedule is subject to weather, contractor availability and other factors that 

could cause delay that are outside the control for completion of the PDI field 
activities. 

 
• Progress of Construction 

o None. 
 

• Unresolved Delays Anticipated, and Actions to be Taken 
o None. 

 
• Anticipated Modifications to Work Plans or Other Schedules 

o None. 
 
 
 



NP5OU2 Monthly Progress Report No. 10 
5 June 2013 
Page 3 

 
 

NP5OU2 MPR 

8) Upcoming Meetings and Conference Calls 
• None. 




